

Alp F IX 4

Previous References

Ml 54 — 40 — 15-16

1941

(Ml)

Ml File No 70 — 41
54 — 40

Serial Nos 15, 16
5, 6

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Two

Part B for Decr 1941

SUBJECT

Revised Estimate of Rs. 232/- for improving
the water supply to Doddballapur town

To

The D P H

" Comptroller

" D C Bangalore

sl(16) L 4832 — 4 D 9-12-41
Sanctions the —

24/12/41

Serial
No

Letter No. C.3923 Dated 13-11-41

from the Dir. of P. H. in Mysore, forwarding
for sanction a revised estimate for Rs 5,232.
for shifting the machinery of relaying the pipe
line from the 2nd bore well to the 3rd borewell at
Doddaballapur town

1) In G.O. Dated 18-4-41, sanction was accorded
for shifting the machinery of relaying the pipe
line from the 2nd borewell to the 3rd borewell
at Doddaballapur town at an estimated cost of
Rs 4,445/-

2) The Dir. of P. H. now seeks sanction for the
revised estimate for Rs 5,232/- The excess
of Rs 287/- ^{or 790/-} over & above the original estimate
will be met out of the ^{fund of the} Doddaballapur town

3) A draft G.O. sanctioning a put up
for approval

4) The excess is stated to be due to
higher strength of pipes and larger
amount of labour found necessary for
the work.



8/18/11/41

5) May be approved

Lawrence J. M.
19/11/41

(6 Minter
L.S.P.)

23/11/41
11/11/41
1/12/41
H. M.



REC OF T. E. I. STR
FALLS G. & P. H.
NOTE—Contn Sheet
D. 25-11-41
No 3084

General and Revenue
Secr tariat

4

Comptroller

21 Rampden St

1002 4832-34 Wm 2-12 41

In addition, the revised estimate

13

82

1314

Ne 70-41-5

NO No C 392-3

P PARTHASARATHY Esq LMS BSc
LRCP LRC DTM DPH

Director of Public Health

Office of the Director of Public Health
in Mysore

BANGALORE


Dated November 12,

1941

From

The Director of Public Health
in Mysore, Bangalore

The Secretary to Government,
Law Department,
Bangalore



Advertin_g to Government Order No L 7477-79/L1 54-50-16 dated 18-4-41, sanctionin_g an estimate for Rs 4,445/- for shifting the - machinery and relaying pipe line from the 2nd borewell to the 3rd borewell at Doddballapur Town, the cost involved being shared equally by Government and the Doddballapur Municipal Council, I have the honour to enclose herewith a revised estimate for same amounting to Rs 5,232/- with necessary report and comparative statement

The estimate has been countersigned by the President, Municipal Council, Doddballapur. The Sanitary Engineer reports in his letter No 588 dated 23-10-41 that the excess of amount of Rs 790/- over the amount of the original estimate has been promised to be credited by the Doddballapur Municipal Council into the Treasury during the end of 3rd week of October 1941. The copy of Sanitary Engineer's letter is enclosed for the information of Government.

I request you to be so good as to obtain and convey sanction of Government to the estimate.

I have the honour to be,
Sir,
Your most obedient servant,

S. Ganesh
Director of Public Health

Letter No 588 dated 23 October 1941, from the
Sanitary Engineer, Bangalore, to the Director of
Public Health in Mysore, Bangalore

Regarding Revised estimate for improving water
supply to Doddballapur Town
--

I have the honour to submit herewith a revised
estimate amounting to Rs 5,232/- together with nece-
ssary report and comparative statement etc , for the
above work, for favour of sanction and early return

The revised estimate has been countersigned by
the President, Town Municipal Council, Doddballapur
vide resolution dated 9th October 1941 and the excess
amount of Rs 790/- over the amount of the original esti-
mate has been promised to be credited to the Treasury
during the end of the 3rd week of this month

The original estimate for the work was sanctioned
by Government in their Order No L 7477-79/M 54-50-16
dated 18th April 1941 and half the amount is given as
Government grant

COPY :

Director of Public Health

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read

Government Order No L 7477-79/Ml 54-40-16 dated 18th April 1941, sanctioning an estimate for Rs 4,445 for shifting the machinery and relaying the pipe line from the 2nd borewell to the 3rd borewell at Doddballapur town, the cost being met by the Government and the Doddballapur Town Municipality in equal proportions

2) Letter No C 392-3 dated 15th November 1941 from the Director of Public Health in Mysore, requesting, in the circumstances stated, sanction to a revised estimate for Rs 5,232 for the above work and adding that the Doddballapur town Municipal Council are agreeable to meet the excess cost of about Rs 790 over the original estimate

Order No L *4832-34/Ml 70-41-6*
Dated, Bangalore, *9th* December 1941

The revised estimate for Rs 5,232 which is stated to be due partly to the higher price of materials and partly to greater labour needed for the work, is sanctioned

/na machan
for Secretary to Government
Law Department

To:-The Director of Public Health in Mysore, with records
The Comptroller to Government
The Deputy Commissioner, Bangalore District

G R S App F VI-G 2]

SUBJECT

5/1/41

Copy No of letter replied to

General and Revenue Secretariat

()
the 193

Section *MI*

File No *70-41*

Serial No. *6*

Proceedings of the Government of
His Highness the Maharaja of Mysore

Date of issue *9th Decr. N 1941*

Signed by *Mr. G. Ramachandra*

Rep

Read— G O NO 27477 79/me 54-40-16

dated 18-4-41, sanctioning an

estimate for Rs 4445/- for

*strengthening the machinery of relaying
the pipeline from the 2nd borewell
to the 3rd borewell at Doodhballapur*

*the cost being met by the Govt &
the Doodhballapur Town MZ in equal
proportion*

2) Letter No C 292-3 dated 15-11-41

*Order thereon—No
from the Dir of P H in Mysore,
regarding, in the circumstances
stated, sanction to a revised*

*estimate for Rs 5232/- for the
above work & noting that the
Doodhballapur Town MZ are*

*agreedable to meet the excess cost
about 790/-*

17/1/41 Rs 790/- over & above the original

May this be—

- (i) printed ?
- (ii) treated as a standing order ?
- (iii) published in the Gazette
English Part ?
- (iv) translated ?
- (v) placed at the disposal of the press ?
- (vi) published in the Gazette
Kannada Part ?

*• The actual excess
is 781/-*

Costs made

Order No 1 1832-34

The revised costs made for Rs 5,232/-, which is stated to be due partly to the higher price of materials & partly to greater labour needed for the work to be sanctioned

for
for long to suit
the Law Dept

to the J.P. & Co ✓

Comptroller ✓

J C Bampalwa ✓

86
(8) 11/41

List of Enclosure

Copied by 2/12/41

Examined by

